U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Murphy Building Removal - Removal Polrep
Initial Removal Polrep
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US EPA RECORDS CENTER REGION 5

436779
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
. 'Region V
Subject: POLREP #1
Initial - POLREP #1
Murphy Building Removal
C5G3
East St. Louis, IL
Latitude: 38.6272680 Longitude: -90.1580340
To: Richard Karl, USEPA
Jason El-Zien, U. S. EPA
Mark Durno, USEPA
Marc Colvin, USEPA
John Glover, USEPA
Mark Johnson, ATSDR
Jeff Kelley, USEPA
Carl Norman, USEPA
Bruce Everetts, lllinois EPA
Tom Crause, llinois EPA
Chris Cahnovsky, lllinois EPA
Tom Miller, lllinois EPA
Ron Robeen, illinois EPA
Mark Wagner, City of East St. Louis, IL
D Hudson, City of East St. Louis, IL
From: Kevin Turner, OSC
Date: 12/13/2012
Reporting Period: 11/28/2012 - 12/13/2012
1. Introduction
1.1 Background
Site Number: C5G3 Contract Number:
D.O. Number: 110 Action Memo Date:
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:
Mobilization Date:  11/28/2012 Start Date: 11/28/2012
Demob Date: Completion Date:
CERCLIS ID: RCRIS ID:
ERNS No.: State Notification:
FPN#: Reimbursable Account #:
1.1.1 Incident Category
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Time Critical Removal Action — Extensive water damage and disrepair to the building along with
trespasser and vandalism to asbestos containing materials (ACM) pipe-wrap create hazardous human
health conditions. The buildings’ poorly maintained and dilapidated state has caused loose and friable
asbestos conditions creating an on-going release of asbestos fibers.

1.1.2 Site Description

The Site is a six-story former professional office building that has not been properly maintained and fallen
into disrepair. The Site is in the middle of the downtown business district of East St. Louis, IL. The light-
rail MetroLink rapid transit system serving the lllinois side of the St. Louis Metropolitan area is to the
southwest and directly behind the Site property.

1.1.2.1 Location

The Murphy Building Site is located at 234 Collinsville Avenue just west of the intersection of Collinsville
Avenue and St. Louis Avenue in East St. Louis, St. Clair County, lllinois, 62201. Retail clothing stores, a
retail specialty shop, a night club and many abandoned properties are located immediately and all
around the Site. '

1.1.2.2 Description of Threat

Every room of the Murphy Building contains extensive amounts of building debris and rubble from
weather eroded conditions of the building construction materials, vandalism and scrap-steel theft. The
basement and first-floor have piles of building materials that stand as high as 4-feet. The fire escapes
and concrete landings located on the backside of the building have fallen and pose a significant safety
concern. Vandalism scrapping activities have left a large amount of ACM pipe-wrap, ACM impacted
rubble and extensive building material debris on the Site, exposed to weathering conditions.

Friable asbestos is a listed hazardous substance under 40 C.F.R. § 302.4. IEPA and U.S. EPA testing
has found friable asbestos within the structure and debris at the Site. Friable asbestos in the debris has
the potential to leave the Site via airborne migration.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Due to the deteriorated condition of the Murphy Building, the City of East St. Louis has tried but failed to
get the owner of the building to address the structural and asbestos concerns. Additionally the City
recently issued a Notice of Condemnation for the building. As a community, East St. Louis is currently
experiencing new development and stabilization of the community through increased housing and
commercial activity and is working hard in the re-vitalization of this area, which is the heart of downtown
East St. Louis, lllinois.

On September 21, 2011, representatives from the lllinois Environmental Protection. Agency (IEPA)
Regional Office in Collinsville conducted an inspection of the Site and collected samples of ACM
impacted building materials. Most notably these samples came from debris piles strewn about inside
and outside the building. The IEPA lab sample results concluded that ACM is present inside and outside
the building and comingled with debris piles.

The IEPA officially referred the Site to the agency on March 20, 2012. As a result of that referral, the U.S.
EPA took steps to conduct a Site Assessment on May 30 and 31, 2012, and to document the known
threats to human health and the environment. Observation made during the Site Assessment and
previous site tours found extensive water damage to the building along with trespasser and vandalism to
ACM pipe-wrap. These conditions have caused loose and friable asbestos conditions. Although there is
a locking gate to the front facade entrance to the site, scrap metal and vandalism access is observed
from the backside of the building. Also, evidence of the unfettered access comes from homeless
persons who have placed two mattresses on the floors in several rooms. Scrap steel theft and
vandalism was also observed within the building during the Site Assessment. Degradation of interior
building systems is creating additional ACM and asbestos fiber release(s) in construction rubble and
debris and a release into the air.

2. Current Activities
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2.1 Operations Section

2.1.1 Narrative

U.S. EPA has mobilized ERRS and START contractors to assist with the removal of ACM pipe-wrap,
ACM building materials and ACM debris piles found on most of floors throughout the building.

2.1.2 Response Actions to Date

On November 28, 2012, US EPA began to mobilize ERRS, Environmental Restoration, LLC (ER, LLC)
contractors to the site to begin site clearing and grubbing activities. Track mounted light equipment
along with a chain saw was used to remove trees that created an impediment to ingress/egress to the
back of the Murphy Building. START, Weston Solutions, Inc. was tasked to initiate photo-documentation
of work activities and maintain clean-up progress.

On December 11, 2012, a sub-contractor to ER, LLC, Haydon Wrecking Company, initiated and
completed partial demolition on the backside of the building to remove dangling concrete and rebar
which possess a significant safety concern for safe ingress/egress into the building.

On December 13, 2012, an engineering company, Structures, Inc. performed a structural inspection of
the entire building. This was done after the partial demolition activities to assess the structural integrity
of building prior to building entry. The preliminary assessment of the structural engineer inspection was
favorable to allow personnel entry into the entire structure.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

Pending at this time.

2.1.4 Progress Metrics

Waste Stream Medium Quantity I#;/Iamfest Treatment | Disposal
Asbestos Containing Landfil
Materials along with Construction None at None at Land (Special
Miscellaneous Building Debris this time this time disposal Wzste)
Debris and Rubble
General Construction Construction None at None at Land é;oir;?:l?:;tion
Debris Debris this time this time disposal .
Debris
R5 Priorities Summary
Miles of river systems cleaned and/or restored NA|
This is an Cubic yards of contaminated sediments removed and/or capped NA
Integrated River
Assessment. Gallons of oil/water recovered NA|
IAcres of soil/sediment cleaned up in floodplains and riverbanks NA
Acres Protected .5
Stand Alone
Assessment
Number of contaminated residential yards cleaned up 0

file://C:\Documents and Settings\jmaritot\Local Settings\Temp\notes87944B\~9888715.h... 12/14/2012



Page 4 of 6

Human Health Exposures Avoided

Number of workers on site 5

Contaminant(s) of Concern

Contaminant(s) of

Concern IAsbestos, mercury, PCB ballast and paint waste.

2.2 Planning Section
2,2.1 Anticipated Activities

2.21

1. Mobilization — A mobile Asbestos decontamination trailer will be used during the course of
asbestos abatement work.

2. Establish and Maintain a Project Office and Staging Area — A fenced in staging area will be used
to store the project field office and maintain heavy equipment used to manage ACM loaded into
double-wrapped roll-off-boxes prior to transportation and disposal to the permitted disposal
facilities.

3. ERRS will sub-contract the partial demolition requirements to a local demolition company.

4. Develop a safe ingress/egress point(s) into the Building - Erect scaffolding and/or construct
stairways for entry into the Murphy Building.

5. Abate Friable Asbestos materials - Remove all ACM pipe-wrap and ACM impacted debris piles.
Construct a chute system to be used for ACM removal needs of the upper floors.

6. ACM Disposal - Arrange for and transport all ACM impacted building debris for off-site-for

disposal.
Restoration — Remove all site security fencing as necessary.

~

2.2.1.1 Planned Response Activities

Mobilize secure and safe field office and equipment storage conex boxes all placed behind a secure
site fence. A diesel powered generator will be used for power to run the office and for the yet to be
delivered decontamination trailer used for personnel who will perform abatement activities.

Conduct partial demolition of building materials that hang in a very unsafe manner over an important

ingress/egress location on the south side of the building. There appears to be six-floors of concrete
and rebar that precariously dangie down.

Remove all project ACM pipe-wrap along with ACM impacted debris and solid paint containers,
fluorescent light bulbs and PCB lighting ballasts for appropriate off-site disposal requirements.

2.2.1.2 Next Steps

Plan for the removal of ACM pipe-wrap and ACM impacted debris starting in late January of 2013.
Removal ACM from the boiler located in the basement will be scheduled thereafter.

2.2.2 Issues

None at this time. However, cold weather may create weather delays to the project activities and
schedule.

2.3 Logistics Section
No information available at this time.

2.4 Finance Section
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2.4.1 Narrative

A task order was issued to ER, LLC., on:
11/8/2012 for $200,000.

Total expended to date is: $11,392

The START Technical Directive Document was issued for $25,000 on 11/24/2012. A total of $4,207 has
been spent as of 12/13/12.

Estimated Costs *

Budgeted || Total To Date|[ Remaining |[[% Remaining

Extramural Costs

ERRS - Cleanup Contractor $200,000.00 $11,392.00{ $188,608.00 94.30%

TAT/START $25,000.00 $4,207.00 $20,793.00 83.17%

Intramural Costs

USEPA - Direct $35,000.00 $3,755.00 $31,245.00 89.27%

Total Site Costs $260,000.00 $19,354.00|| $240,646.00 92.56%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

Safety Meetings are held every morning and before the beginning a new work assignment.
2.5.2 Liaison Officer

2.5.3 Information Officer

3. Participating Entities
3.1 Unified Command

US EPA is directing all work in the removal effort.
3.2 Cooperating Agencies
The lllinois Environmental Protection Agency has been notified.

4. Personnel On Site

US EPA -1
. START -1
ERRS -3
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5. Definition of Terms
No information available at this time.

6. Additional sources of information
No information available at this time.

7. Situational Reference Materials
No information available at this time.
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